

PROJECT TIMELINE (rev 03 March 2022)

Consultation Timetable	March 22	April 22	May 22	June 22	July 22	Aug 22		
LTC Meetings	10 th Planning 31 st Full Council	14 th Planning	12 th Annual Council					
School Holidays		8 th – 25 th			21 st July			
NDP	Reg 14 consultation – 6 weeks run by Ledbury Town Council -19 March	Analysis of consultation results and preparation of final draft.	Mid-May (13th?) Final draft document then 1. Ledbury Town Council approval of Document 2. Submission to Herefordshire Council and preparation of Basic Conditions and Consultation Statements		Reg 16 9 June last possible start date (run by Herefordshire Council) – 6 weeks	1. Analysis of consultation results, amendments 2. HC and LTC approval of final document 3. Submission to Inspector	Examination by Planning Inspector	Amendments in light of Examiner comments Referendum