

PROJECT TIMELINE (rev 05 – 4th May 2022)

Consultation Timetable	April /May	June	July	August	September	October	November	December	January 2023
LTC Meetings	14 th Planning 12 th Annual Council								
School Holidays	8 th – 25 th April			21 st July – 5 September					
NDP	Analysis of consultation results and preparation of final draft.	<p>1. mid - June Final draft document /Ledbury Town Council approval of Document</p> <p>2. 20th June Submission to Herefordshire Council and preparation of Basic Conditions and Consultation Statements</p>	<p>Reg 16 8 weeks as in school holidays 11 July – 4 September</p>	5 September – 4 – 30 October (estimate 8 weeks)	<p>1. Analysis of consultation results, amendments</p> <p>2. HC and LTC approval of final document</p> <p>3. Select and book Inspector</p>	Examination by Inspector (estimate dependent on ability to book Inspector at the beginning of the Regulation 16 consultation – check with HC)	Amendments in light of Inspector’s comments	Referendum	