

PROJECT TIMELINE (rev 15 September 2021)

Dates are estimates, particularly post Reg 14. The aim is to complete the NDP as swiftly as possible.

Revised Consultation Timetable	Sept 21	Oct 21	Nov 21	Dec 21	Jan 2022	Feb 22	March 22	April 22	May 22	June 22	July 22	Aug 22
LTC Meetings				Planning 9 th Full Council 2nd	Planning 13th	Planning 10 th Full Council 3rd	Planning 10 th Full Council 31 st	Planning 14 th	12 th Annual Council			
					School holiday 17 Dec to 4 Jan 22			School Holiday 8 th – 25 th				
	Finalise LVBA Finalise Draft NDP	Draft to Herefordshire Council and prepare for Reg 14 consultation		Reg 14 consultation – 6 weeks run by Ledbury Town Council		Analysis of consultation results and preparation of final draft.	1. Ledbury Town Council approval of Document 2. Submission to Herefordshire Council and preparation of Basic Conditions and Consultation Statements 2. Prepare for Reg 16 consultation	Reg 16 consultation (run by Herefordshire Council) – 6 weeks	1. Analysis of consultation results, amendments 2. HC and LTC approval of final document 3. Submission to Inspector	Examination by Independent Planning Inspector	Amendments in light of Examiner comments	Referendum