Ledbury NDP public consultation detailed planning project plan 2021

Company name Ledbury Town Council Legend: On track Low risk Med risk High risk Unassigned

Project lead Phillip Howells

Project Start Date:	06/05/2021					Augu	ıst							9	Septe	mbe	r																Oc	tobe	r							
Scrolling Increment:	107					21 22	23	24 25	26 2	7 28	29 30	31	1 2	3	4 5	6 7	7 8	9 1	10 11	12	13 14	15	16 17	18	19 20	21	22 23	24	25 26	27 2	28 29	30	2	3	4 5	6 7	8	9 10	11	12 13	3 14	15
Milestone description	Category	Assigned to	Progress	Start	Days	S S	M	T W	T F	s	S M	Т	W T	F	S S	МТ	r w	Т	F S	S	МТ	w	T F	S	S M	Т	W T	F	S S	М	T W	Т	S	S	м т	W 1	F	s s	М	T W	/ T	F
1. Booking services																																										
Acquire Royal Mail Freepost licence: Freepost LEDBURY TOWN COUNCIL	Goal	Angie Price/LTC office	100%	06/05/2021	12																																					
Book leaflet and questionnaire delivery in envelopes to all Ledbury parish post codes with Royal Mail for est w/c 24th May	Goal	Angie Price/LTC office	100%	06/05/2021	19																																					
Get three quotes to print 6,700 leaflets in colour and 6,700 questionnaires in black & white	Goal	Angie Price & Nicola Forde	100%	06/05/2021	8																																					
Purchase 6,700 C5 self seal envelopes and labels	Goal	Angie Price/LTC office	100%	06/05/2021	12																																					
2. Completing reference documents																																										
Complete review and capturing of all Council, NDP WP and consultee suggestions for v9 edits to issues docs	Milestone	SG	100%	06/05/2021	6																																					
Update data capture form with actions taken and cirulate to all contributors	Milestone	SG/Nicola Forde	100%	10/05/2021	2																																					
Confirm final edited versions (v10) of consultation leaflet and questionnaire complete inc maps	Goal	SG	100%	11/05/2021	1																																					
Confirm final version of Issues and options paper is updated in line with leaflet and questionnaire (to v10)	Goal	SG	100%	14/05/2021	2																																					
Review topic guides 1-5 for agreement of versions to go onto the website for the consultation	Milestone	BB/SG	100%	11/05/2021	7																																					
Agree A4 document to explain Topic guide 6 LVBA progress to go on the website and inviting contributions to it, eg	Milestone	CT/PH/SG	100%	14/05/2021	7																																					
<u>ਸੰਵੇਅੰਦਿਆੰ ਪਾਈ</u> topic guide o completion date for agreement to go onto the website by the end of this public consultation	Milestone	CT/PH/SG	100%	07/05/2021	130	P	P	P	P P	-	P	P	P	P	P	P P	-	P	P	P	P																					
3. Setting up the website				*																																						
Submit supporting files for posting on the website and supporting systems as per the fling list; initial focus on: - Admin, project and budget files - Meeting agendas and notes	Milestone	PH/Office	100%	07/05/2021	15																																					
Maps in Issues paper, leaflets, topic guides etc to be checked by the Clerk for no illegal website accessability issues	Milestone	Angie Price	100%	12/05/2021	10																																					
Ensure updated Bill's' Topic guides 1-5, the updated Issues and Option paper v10 and maps referenced in the leaflet and questionaire are posting on the website and filed	Milestone	SG/Office	100%	17/05/2021	5																																					
Agree link information and QR code for the online survey with Max in order to include it in the printed leaflet and questionaire for testing	Milestone	SG/MB	100%	11/05/2021	2																																					
Test printed leaflet and questionnaire work together with up to six volunteers	Milestone	SG/volunteers	100%	12/05/2021	3																																					
Agree setting up of questionnaire in Survey Monkey with Max including QR code for device access.	Milestone	MB/SG	100%	14/05/2021	11																																					
Test online questionnaire works including links to files inc maps on the website	Milestone	MB/SG/Clirs/ volunteers	100%	26/05/2021	3																																					
Online questionnaire goes live on the website with links on front page of LTC website and on relevant NDP pages	Goal	MB/SG/Office	100%	28/05/2021	1																																					

Project Start Date: 06/05/2021

Scrolling Increment: 107

	Assigned to	Progress	Start	Days
Milestone	MB/SG	100%	26/05/2021	55
Milestone	PH/Office	100%	21/05/2021	57
Goal	Printer	100%	14/05/2021	11
Goal	Office	100%	17/05/2021	8
Goal	Office	100%	18/05/2021	7
Milestone	Cllrs/WP/Volunteers	100%	26/05/2021	6
Goal	Office	100%	01/06/2021	4
Goal	Royal Mail	100%	14/06/2021	6
Milestone	SG/Angie Price/Office	100%	14/05/2021	15
Milestone	SG/Angie Price	100%	25/05/2021	2
Milestone	SG/Office	100%	25/05/2021	3
Milestone	SG/Office	100%	21/06/2021	1
Milestone	SG/Angie Price/Office	100%	22/06/2021	3
Milestone	SG/Office	100%	15/07/2021	1
	l			
Milestone	SG	100%	15/06/2021	1
Milestone	SG/PH	100%	15/06/2021	14
Milestone	SG/WP	100%	17/05/2021	60
Milestone	SG/Office	100%	01/06/2021	30
Milestone	SG	100%	15/06/2021	1
1				
	Milestone Goal Goal Goal Milestone Goal Milestone Milestone Milestone Milestone Milestone Milestone Milestone Milestone	Milestone PH/Office Goal Printer Goal Office Goal Office Milestone Clirs/WP/Volunteers Goal Royal Mail Milestone SG/Angie Price/Office Milestone SG/Angie Price/Office Milestone SG/Office Milestone SG/Office Milestone SG/Office Milestone SG/Office Milestone SG/Office	Milestone	Milestone

Au	gus	o L												Se	pte	mb	er																								Oct	ob	er										
21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12 1	13 :	14 :	15 :	16 :	17 1	8 1	9 20	21	1 22	2 23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9 :	10 1	1 12	13	3 14	4 1
4																																																					I
S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	T	F	S	S I	И	Т '	w	Т	F S	5 9	M	Т	W	/ Т	F	S	S	М	Т	w	Т	F	S	S	М	Т	w	Т	F	S	S N	и т	W	/ T	
																									+																												
																									+																												
																									+																												
																									+																												
																									+																												
																									+																												
																									+																												
																									+																												
																									+																												
																									1																												
																									+																												
																									T																												
																									-																												
																									t																												
																									+																												

Project Start Date: 06/05/2021

Scrolling Increment: 107

Milestone description	Category	Assigned to	Progress	Start	Days
Agree presentations and dates to be held (suggested a business morning and up to 3 days of physical presentations + possible permanent library display set up for people to visit, over a few hours each day)	Milestone	SG	100%	15/06/2021	1
Explore options, compare prices and book locations with refreshment options	Milestone	SG/Office	100%	15/06/2021	7
Design presentation materials - display boards A3, powerpoint or videos, posters	Milestone	SG/Office	100%	23/06/2021	4
Obtain quotes to produce materials	Milestone	Office	100%	25/06/2021	3
Give orders for production of materials	Milestone	Angie Price/Office	100%	28/06/2021	2
Recruit volunteers to help on the presentation dates with schedule of people to meet and talk with visitors, to explain about the consulation and ensure questionnalires completed (ideally on line) by any who have not already done so	Milestone	SG/Cllrs/volunteers	100%	21/06/2021	10
Arrange training day for volunteers on key issues if necessary	Milestone	SG/WP	100%	23/06/2021	3
Hold physical events (2 for 7th and 14th July)	Milestone	SG/WP/Office/Cllrs/ volunteers	100%	07/07/2021	8
9. Setting up data analysis					
Recruiting volunteers to carry out physical questionnaire data entry onto online survey app (6-10)	Milestone	SG/WP/Clirs/ volunteers	100%	24/05/2021	5
Data entry training of volunteers by MB	Milestone	MB/SG/volunteers	100%	21/06/2021	3
Data entry ready to start from a week after physical posting of leaflet and questionnaire	Milestone	Volunteers	100%	22/06/2021	40
Entering of the qualitative data received onto the qualitative response spreadsheet to be conducted from the start of the online survey and to include the indept interviews and other sources, to keep it up to date as we go along as far as possible	Milestone	SG/volunteers	100%	24/05/2021	140
Target date for all online and physical questionnaire and any other qualitative data to have been captured to pass onto MB for reporting	Goal	MB/SG	100%	31/07/2021	1

Α	ugu	st													Sep	ote	mb	er																										0	cto	be	r											
2	1 22	23	3 24	4 2	5 26	27	28	29	30) 3	1 1	1 2	2	3	4	5	6	7	8	9	10	13	l 1	2 1	.3 :	14	15	16	17	18	19	20	21	22	23	24	25	5 26	27	28	29	30	0 1	. 2	3	4	5	5 (6	7	8	9	10	11	12	13	14	15
														-				_		_						_		-	-				_		-			S		_		-								-	-				_		-	
2	3	IV	'	V	V I	F	5	3	IV		V	V		F	5	3	M		w	ľ	٢	3	2	ľ	vi	'	w		r	5	3	IVI	ľ	w	ľ	F	3	5	IVI	ľ	w	ľ	-	2	3	IV		,	w	'	r	5	5	IM	'	W	1	F
																											+																															
																											+																															
																											4																															
																											1																															
																											+																															
																											-																															
																											+																															
P				.			<u></u>			.	.		. ,			•		<u> </u>		<u> </u>	P			.	. ,			<u> </u>		<u> </u>	<u> </u>									P								. p	. ,		> I		<u> </u>					
1	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	1	ľ	ľ	1						ľ	ľ	ľ	ľ	ľ		ľ		.			ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ	ľ										
																											+																															

To add more data, Insert new rows ABOVE this

one