

Timeline Revisions

Notes:

- The timeline is designed around a preliminary consultation of 4 weeks, a Regulation 14 consultation of six weeks and a Regulation 16 consultation of six weeks run by Herefordshire Council
- Public consultation shouldn't be held during school holidays
- Easter holidays are 1st-13th April so a 4 week consultation will have to begin on 19th
- Consultation questions and materials (plans and options) need to be approved by the working party in March then ED&P on 11th March
- There is not time between the end of the first consultation and the beginning of the school holidays to analyse the consultation responses, re-write the plan and hold the six week Reg 14 consultation therefore it will need to be held after the Summer holidays in September.
- If we have the Reg 14 Consultation in September we will get to Reg 16 at the beginning of December but it may need to be moved to January if it can't be squeezed in before the holidays.

Jan	Feb	March	April	May	June	July	August	Sept	Oct	Nov	Dec
	4 th Full Council 11 th ED&P	11 th ED&P	1 st Full Council 8 th ED&P	20 th ED&P							
			Easter Holidays 1 st -16 th	18 th - 1 st consultation			Summer Holidays 21 July – 2 September	Reg 14			Reg 16