

PROJECT TIMELINE (rev 9 Jan 2021)

Notes:

- We need to have the first consultation just after Easter – school holidays start 19th April.
- Consultation questions and materials (plans and options) need to be approved by the working party 2nd March and ED&P 11th March and Full Council 1st April
- We need to have the Reg 14 Consultation at the beginning of September after the summer holidays

If we have the Reg 14 Consultation in September we will get to Reg 16 at the beginning of December but it may need to be moved to January if it can't be squeezed in before the holidays.

	Jan	Feb	March	April	May	June	July	August	Sept	Oct	Nov	Dec
Council Meetings		ED&P 11th	ED&P 11th	Full Council 1st	ED&P 20th		ED&P 7th					
NDP WP Meetings		NDP WP 2 nd	NDPWP 2 nd & 30th									
NDP SG Meetings	21st	2nd	2 nd & 30th									
Study Deadlines	21 st Draft Landscape Study	Final Draft Topic papers - Mid-Feb	Policies and studies to NDPWP on 2 nd , ED&P on 11 th , Full Council 1 st April									
Consultations				Easter	1 st Consultation			School Holidays	Reg 14			Reg 16