

PROJECT TIMELINE (rev 04 April 2022)

Consultation Timetable	April /May	June	July	August	September	October/November	December	January 2023
LTC Meetings	14 th Planning 12 th Annual Council							
School Holidays	8 th – 25 th		21 st July					
NDP	Analysis of consultation results and preparation of final draft.	<p>1. mid - June Final draft document /Ledbury Town Council approval of Document</p> <p>2. 20th June Submission to Herefordshire Council and preparation of Basic Conditions and Consultation Statements</p>	<p>Reg 16 11 July – 8 weeks? HC to say how long this should be</p>		<p>1. Analysis of consultation results, amendments</p> <p>2. HC and LTC approval of final document</p> <p>3. Select and book Inspector</p>	Examination by Planning Inspector	Amendments in light of Inspector's comments	Referendum