

PROJECT TIMELINE (rev 15 June 2021)

Notes:

- Need to insert LTC meeting timetable when it's available

	Jan	Feb	March	April	May	June	July	August	Sept	Oct	Nov	Dec	Jan 2022	Feb 22
Council Meetings		ED&P 11th	ED&P 11th	Full Council 15th	ED&P 20th		ED&P 7th							
NDP WP Meetings		NDP WP 2 nd	NDPWP 2 nd & 30th											
NDP SG Meetings	21st	2nd	2 nd & 30th											
Study/ Analysis/Report Deadlines		Final Draft Topic papers - Mid-Feb	Policies and studies to NDPWP on 2 nd , ED&P on 11 th , Full Council 1 st April				16th Draft Lands cape Study	Analysis of consultation results, re-write of NDP	Draft NDP to HCC – 4 weeks Publicity for Reg 14			Analysis of consultation results, re-write of NDP and preparation of materials for Reg 16 consultation	HC revised SEA	
New Consultation Timetable				Easter			1 st consultation	School Holidays		Reg 14				Reg 16
Old Consultation Timetable				Easter	1 st Consultation			School Holidays	Reg 14			Reg 16		