

PROJECT TIMELINE (rev 07 – 16th November 2022)

Consultation Timetable	October	November	December	January 2023	February 2023
LTC Meetings			1st Full council 8 th Economy and Planning	12 th Economy and Planning	2 nd Full Council 9 th Economy and Planning
NDP	Reg 16 27 th September – 11 th November 2022	11 th November - mid December 2022 1. Analysis of consultation results, amendments 2. HC and LTC approval of final document 3. Select and book Inspector	Examination by Inspector (date dependent on Examiner availability)	Amendments in light of Inspector's comments	Referendum