

**PROJECT TIMELINE (rev 06 – 24 June 2022)**

Consultation Timetable	April /May	July	August	September	October	November	December	January 2023	February
LTC Meetings	14 <sup>th</sup> Planning 12 <sup>th</sup> Annual Council								
School Holidays	8 <sup>th</sup> – 25 <sup>th</sup> April		21 <sup>st</sup> July – 5 September						
<b>NDP</b>	Analysis of consultation results and preparation of final draft.	<p>1. Week beginning 11<sup>th</sup> July - document to Ledbury Town Council for approval</p> <p>2. 12<sup>h</sup> July – C 31<sup>st</sup> July Herefordshire Council assessment &amp; preparation of Basic Conditions &amp; Consultation Statements (BB)</p> <p>3. SEA, Conditions and Consultation Statements and final document to LTC Planning on 11<sup>th</sup> August</p>	<p>Reg 16 8 weeks as in school holidays 15 August – 9 October</p>	<p>9 October– 4 December (estimate 8 weeks)</p> <p>1. Analysis of consultation results, amendments</p> <p>2. HC and LTC approval of final document</p> <p>3. Select and book Inspector</p>	Examination by Inspector (date estimate dependent on Examiner availability)	Amendments in light of Inspector’s comments	Referendum		